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Executive Summary
This document is dedicated to the final version of the Quality and risk assessment plan of the project. The
aim of the deliverable is to describe the mechanisms used throughout the project to ensure the quality
level of the project deliverables and outcomes, as well as to define how risks associated with the project
are identified, analysed, and managed. Few changes have been noted compared with the initial version
of the deliverable, D1.7, and are included in this final version of the Quality and risk assessment plan. No
major problems have emerged, and no additional risks have been identified in WP1, 2, 3, 5, and 6, while
problems and risks were encountered in WP4, and are included in this report. These include implications
of the COVID-19 concerning the implementation of the F2F activities. Specific measures for mitigating the
risk have been selected and implemented.
In terms of the quality control, mechanisms for the identification of important tasks and dependencies
that are critical for the success of the project are defined. The aim is to ensure proper progress monitoring
by specifying obligations for the partners involved in each task, and to ensure the highest level of quality
of project documentation. Moreover, the document outlines the quality review techniques and defines
configuration management procedures. A new section is added devoted to the quality control for the
Sharing - Pooling platform.
In the context of risk assessment, the report outlines how risk management activities are performed,
recorded, and monitored throughout the lifecycle of the project and provides templates and practices for
recording and prioritizing risks. Analysis of risk events that have been prioritized using the qualitative risk
analysis process and their effect on project activities has been estimated, and a numerical rating has been
applied to each risk based on this analysis. For each risk that will be mitigated, the project team will
identify ways to prevent the risk from occurring or reduce its impact or probability of occurring. This may
include prototyping, adding tasks to the project schedule, adding resources, etc.
The likelihood of most risks is low, which simplifies their management. The corresponding mitigation
actions as mechanisms to prevent these risks partially or completely, as well as solve them in case of their
occurrence have been carefully elaborated and are detailed in this document. Deliverable D.1.8, like its
precursor, D1.7, will be thoroughly applied throughout the lifecycle of the Project under the supervision
of the Project Coordinator and the Project Officer.
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